Initial Hours Estimate

To estimate the amount of time needed for each task, we first attempted to break down the project into similar sized chunks, one for each person. Once we did so, we went around and discussed how long we expected it to take. If we had a disagreement, we would explain why until we reach somewhat of a consensus. This was similar to simplified poker with increments of (15min, 30min, 45min, 1h, 1h15, 2h, 2h+).

Person	Task	Estimated
Joshua	Project diagrams & architecture description	30min
Jack	AI Hard Difficulty using given 1-2-1 algorithm	1hr
Lena	Timer class & Increment features for new Time based mode	45min
Tyler	UI For Timer & end conditions for new mode	2h
Trey	UI Options for selecting difficulty / new modes	45min
Nickan	Scaling difficulty / new board progression for the new timer mode	45min
John	AI Random mode & medium AI difficulty based on reveal mine count	1h15