

Date: October 2, 2026

Time: 4:00 PM - 5:00 PM

Location: Eaton 3001

Objective: Continue work on project 2 due to extension & Draft up Requirements for Project 3

Team Members Present: Lena, Joshua, John, Trey, Tyler, Jack, Nickan

Track Completion Confirmation:

- Joshua - Bug fixes & UML diagram
- Tyler - Started work on timer for secondary mode
- Others - None/reading code

Tasks Allocated (ALL DUE NEXT SCRUM - 10/9/2026):

- **John:** AI Random mode & Medium AI difficulty based on revealed mine count
 - Est. 1h15
- **Jack:** AI Hard Difficulty using given 1-2-1 algorithm
 - Est. 1h
- **Lena:** Timer Class & Increment features for new Time based mode
 - Est. 45min
- **Tyler:** Finish up UI for Timer & end conditions for new mode
 - Est. 2h
- **Trey:** UI options for selecting difficulty / new mode
 - Est. 45min
- **Nickan:** Scaling difficulty / new board progression for new mode
 - Est. 45min
- **Joshua:** Project diagrams & bug fixes
 - Est. 30min

Reference Stories

1	Change a color of UI element	Change font size of text	Move a UI element
2	Comment a medium piece of code such as a small class or large function	Add small UI selection interface with input	Define class skeleton (minesweeper overall / init function)
3	Helper function creation such as checksquare from the first minesweeper project	BFS type function such as OpenRec from first minesweeper	API integration for Minesweeper project 1
5	UI for minesweeper project	Animating a bomb exploding	Hand creating sprites 4-5 sprites
8	Entire Minesweeper project 1	Simple Node.js file server from 348	Haskell reverse polish notation math calculator from 468
13	Buddy allocator from 678 mirroring Virtual Memory	Creating a machine learning model to predict patient outcomes based on diagnosis	Using physical robot sensors to map and then solve a maze
21	Quash or simplified linux shell from scratch	Saiedien 348 making a calculator in C++ with documentation	Language guessing app, using AI integration.