

Date: September 25, 2026

Time: 4:00 PM - 5:00 PM

Location: Eaton 3001

Objective: Brainstorm and assign based on requirements to update the minesweeper with new features

Team Members Present: Lena, Joshua, John, Trey, Tyler, Nickan, Jack

Track Completion Confirmation:

- Everyone - Completed minesweeper first project by finalizing comments
- Joshua - bug fixes & project diagrams.

New Goals:

- Create AI difficulties based on project requirements
- Create a new mode with timer based end condition (clicking / flagging allows for more time)

Tasks Allocated (ALL DUE NEXT SCRUM - 10/2/2026):

- **John:** AI Random mode & Medium AI difficulty based on revealed mine count
 - Est. 1h15
- **Jack:** AI Hard Difficulty using given 1-2-1 algorithm
 - Est. 1h
- **Lena:** Timer Class & Increment features for new Time based mode
 - Est. 45min
- **Tyler:** UI for Timer & end conditions for new mode
 - Est. 2h
- **Trey:** UI options for selecting difficulty / new mode
 - Est. 45min
- **Nickan:** Scaling difficulty / new board progression for new mode
 - Est. 45min
- **Joshua:** Project diagrams & bug fixes
 - Est. 30min

Timer ↓
Flag timer
Clock timer → ○ = game over
Finished = New Board
↑
Increased Difficulty

AI + Turn Based

1. Random
2. Algorithm 1 → Matrix 30min — John
3. Algorithm 2 built off Alg 1 45min — John
1hr — Jack
↓
Matrix w/ Flgs

UI options

AI
Difficulty
Optional Mode 45min — Trey

New Board / Diff. Scaling 45min — Nick

Timer + Incrementing Class 45min — Lona
start time increment
↓
Updater()

End Condition + UT timer 2h — Tyler

UML Diagram — Joshua — 30min
*
New Logic
Bugs

