

Date: October 9, 2026

Time: 4:00 PM - 5:00 PM

Location: Eaton 3001

Objective: Finish work for project 2 & last minute touches & Draft up Requirements for Project 3

Team Members Present: Lena, Joshua, John, Trey, Tyler, Jack, Nickan

Track Completion Confirmation:

- **Jack** - Algorithm 3 implemented & algorithm 2 baseline
- **Lena** - Timer class, initiates timer, actions -> increase timer
 - Loses time when incorrect flagging occurs
- **John** - Algorithm 3 & 2 research spike
- **Trey** - New UI option to decide between modes
 - AI mode not fully implemented so currently missing path
- **Nickan** - Spike for planning difficulty timer mode
- **Tyler** - Timer UI & wired up to timer class
- **Joshua** - UML & bug fixes

Tasks Allocated (ALL DUE NEXT SCRUM - 10/11/2026):

- **John** - Algorithm 1 & algorithm 2 cleanup
- **Nickan** - Difficulty increase for timer mode
- **Joshua** - Architecture diagram & description for final project results